) CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00140
TITLE: 60" Storm Drain Relocation on FB-10- DATE: 10/2/2016
0102; Conceptual and Final Design —
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Crder compensates the Contractor for the following:

1. Providing all design services required {o prepare a conceptual plan for relocation of the Fresno Metropolitan Flood
Control District (FMFCD) 60" storm drain systemn 15 feet south of FB-10-0102 and FB-10-0608 southerly property
boundaries within Caltrans right of way.

2. Providing ail design services for Ready For Construction plans of the FMFCD 60" storm drain system to be
relocated 15 feet north of FB-10-0102 and FB-10-0806 southerly property boundaries, and identifying and
requesting right of way required on FB-10-0102 & FB-10-0806 as a result of this change.

EXTRA WORK AT AGREED LUNMP SUM:
For this work, the Contractor shall be paid the lump sum of $7,644.09. This lump sum constitutes full and

completa compensation for all design services provided including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the
controlling operation(s).

“80° Storm Drain Relocation on FB-10-
0102; Conceptual and Final Design

Total: $7,644.00 0
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and inciudes all
known and anticlpated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to befieve and does not believe that the factual basis for this Change Order is falsely
rapresented. :

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PeriniiZachry/Parsons, a Joint Venture

Acceptancgby \
Slgnature Gh Arigat — Interim Project M D pate
assan Arigat — Interim Project Manager/Director \I 1/’
Wedilo
P

Caiifornia High-Speed Rall Authority

Submitted by
. Date
John C. Lee - D-B Oversight Manager 16 -Lh
Regommended by
fgnature e
Approval by _ —
Signature e

Hugo Mejia - Design & Construction Manager
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